Dates (2026)	Commits	What the work was
11 Jul – 18 Aug	9	An earlier software-engineering prototype of the same stack (graph, chat, deploy configuration). It was later set aside; its code remains as frozen legacy with regression tests
8 – 10 Sep	29	The maintenance proof of concept: domain registry, FAA data acquisition, the conflict engine, an evaluation harness, a first set of maintenance screens, diagnostic endpoints
15 – 18 Oct	77	Mid-I integration: contract freeze, hardening, the frontend rework, copilot, confidence and corrections, the cost cascade, CI on `main`, evidence

Most of the code that this report describes was therefore merged in the last days. This is the pattern the evaluation rubric names as a red flag, so we do not hide it: the report assigns each module to a named owner (Chapter 8), every member must be able to walk through their own code, and the decision records explain why each non-obvious choice was made.

Deviations.

- **Semantic retrieval was not built.** The proposal's hybrid retrieval moved to FYP-1 Final. Recovery: embedding evaluation is the first task of that iteration, and no claim of semantic retrieval is made here.
- **Hosted CI existed only on a side branch** until 16 October. Recovery: workflows now run on `main`, and the staging deployment is gated by them.