Date (2026)	Milestone	Evidence
11 Jul – 18 Aug	Earlier software-engineering prototype (later set aside)	Commits by Umar's account